COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2020

ESTI MATE SUMMARY 10: 17: 47
CONTI D: C21288 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21288-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TIME ALLOW 5/8/2020 FI XED COMPLETI ON DAT
ITS CCTV | -70 PERCENT TIME:  61.47 ORI G TIME ALLOW 5/8/2020 FI XED COVPLETI ON DAl
PROQJECT NO | TSSWO1- 718
ITS CCTV ON EAST |-70
NAVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE ADANS
DENVER
CONTRACTOR:
DI LLI E AND KUHN, INC PAY PERI OD ENDI NG 03/ 27/ 2020 DATE TI ME STARTED 01/21/2020
2875 AKERS DRI VE DATE LET 09/ 05/ 2019 DATE WORK BEGAN  01/21/2020
DATE AWARDED 09/18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80922  (719)591-9900 DATE NOTI CE TO PROCEED 01/21/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 1,130, 797.50 PARTI Cl PATI NG $ 153, 855. 00 $ 90, 621. 90
AWARD PRQIECT AM: $ 988, 855. 80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 61% TOTAL EARNI NGS 153, 855. 00 90, 621. 90
FUNDS AVAI LABLE: $ 976, 942. 50 STOCKPI LED MATER! ALS 263, 604. 13 177,029. 02

GROSS EARNI NGS 417, 459. 13 267, 650. 92
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3, 730. 65 -2,276. 16

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 413, 728. 48 265, 374. 76

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 413, 728. 48 265, 374. 76

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DE s 265,374.76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21288-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: | TSSW1- 718 ESTI MATE NO 0003 10: 17: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 2.000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 100. 000 40. 000
HOUR 9. 000 1, 440. 00
160. 00000 49. 000 7,840. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 2, 700. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0020 208- 00035 *Aggr egat e Bag 200. 000 100. 000
LF 0. 000 0. 00
11. 53000 100. 000 1, 153. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0030 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
34. 28000 0. 000 0. 00
0035 208-00052 *StormDrain Inlet Protection (Type I1) 100. 000 0. 000
LF 0. 000 0. 00
85. 14000 0. 000 0. 00
0040 208-00103 Renoval and Disposal of Sedinent (Labor) 32.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 208-00105 Renoval and Disposal of Sedinment (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 32.000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0055 208-00107 Renoval of Trash 32. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00207

212- 00006

212-00032

213- 00003

213- 00061

216- 00211

403- 00721

503- 00036

604- 39050

607-11525

608- 00000

ROADWAY

C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON
21288-BI D
| TSSW1- 718 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Er osi on Control Managenent 20. 000
DAY
731. 00000
*Seedi ng (Native) 0. 500
ACRE
920. 00000
*Soi | Condi tioning 0. 500
ACRE
4,200. 00000
*Mul chi ng (Weed Free) 0.500
ACRE
4, 200. 00000
*Mul ch Tacki fier 100. 000
LB
3. 30000
*Soi|l Retention Bl anket (Excelsior) (Biodegradable 200. 000
Class 1)
Sy
4.10000
Hot M x Asphalt (Patching) (Asphalt) 25. 000
SY
140. 00000
Drilled Shaft (36 Inch) 96. 000
LF
750. 00000
Manhol e (Traffic Managenent System) 1. 000
EACH
8, 000. 00000
*Fence (Plastic) 300. 000
LF
4. 88000
Concrete Sidewal k 2.000
SY

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
7.000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 03/ 2020

5,117

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 17: 47

AMOUNT

6,579

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0160

612- 00260

612- 00270

613- 00200

613- 00206

613-01200

613- 01300

613-07023

613- 07040

613- 10000

613-80130

C21288
21288-BID
| TSSW1-718

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat

2 Inch Electrical

2 Inch Electrical

2 Inch Electrical

3 Inch Electrical

Sl at)

Conduit GRC

Condui t (Bored)

Conduit (Plastic)

Condui t (Plastic)

Pul | Box (24"x36"x24")

Pull Box (30"x48"

*Wring

x24")

Servi ce Meter Cabinet

MATERI AL ALLOWANCE Service Meter Cabinet

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
150. 00000
10. 000
EACH
80. 00000
60. 000
LF
75. 00000
3, 510. 000
LF
19. 37000
1, 465. 000
LF
13. 77000
20. 000
LF
22. 00000
22.000
EACH
1, 770. 00000
11. 000
EACH
2, 145. 00000
1. 000
LS
24, 000. 00000
6. 000
EACH
3, 720. 00000
EACH

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 130. 000
2, 380. 000
3, 510. 000

0. 000
90. 000
90. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000
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ESTI MATE RUN 04/ 03/ 2020

10: 17: 47
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
46, 100. 60
67, 988. 70
1, 239. 30
1, 239. 30
0. 00
0. 00
3, 540. 00
3, 540. 00
2, 145. 00
2,145. 00
0. 00
0. 00
0. 00
0. 00
0. 00
16, 500. 00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21288-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: | TSSWO1- 718 ESTI MATE NO 0003 10: 17: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 614-70024 1310nm SFP Optic Mdul e 10. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0165 MATERI AL ALLOMNCE SFP Optic Mdul e 10. 000
EACH 0. 000 0. 00
115. 91400 10. 000 1,159. 14
0170 614-70026 CWDM Mul ti pl exor Demul ti pl exor Modul e 1. 000 0. 000
EACH 0. 000 0. 00
2, 150. 00000 0. 000 0. 00
0170 MATERI AL ALLOMNCE Ml ti pl exor Modul e 1. 000
EACH 0. 000 0. 00
1, 714. 77000 1. 000 1,714.77
0175 614-70028 CWDM SFP Optic Mdul e 27. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0175 MATERI AL ALLOMNCE CWDM SFP Mbdul e 27.000
EACH 0. 000 0. 00
437.57667 27.000 11, 814.57
0180 614-70030 Optical Attenuator 34. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0185 614-70032 Optical Filter 40. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0.00
0185 MATERI AL ALLOWANCE Optical Filter 40. 000
EACH 0. 000 0. 00
372. 21000 40. 000 14, 888. 40
0190 614-72832 Communi cat i ons Cabi net (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
11, 700. 00000 0. 000 0.00
0190 MATERI AL ALLOWANCE Communi cati ons Cabi net 0. 000
EACH 6. 000 45, 000. 00

7,500. 00000 6. 000 45, 000. 00



CONTI D

ROADWAY

CAT NO0200

0195 614-87010

0200

614-87012

0205

614-87015

0210

614- 87096

0215

614-87320

0215

0220

614- 87350

0225

614-87364

0225

0230

614- 87448

0235 614-87691

C21288
21288-BID
| TSSW1-718
| TEM
DESCRI PTI ON

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Panel (12 Fiber)
Buf fer Tube Fan Qut Kit
Fi ber Optic Termnation Panel (96 Fiber)

Closed Circuit Tel evision

MATERI AL ALLOMANCE Caner as

Test

Fi ber Optic Cable

Closed Circuit Television Pole with Lowering Device

(50 Feet

MATERI AL ALLOWANCE Canera Pol e

Fi ber Optic Cable (Single Mde) (48 Strands)

Et hernet Switch Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 760. 000
LF
6. 55000
7. 000
EACH
900. 00000
7.000
EACH
120. 00000
1. 000
EACH
2, 900. 00000
8. 000
EACH
5, 120. 00000
EACH
3, 403. 52750
1. 000
LS
12, 000. 00000
6. 000
EACH
24, 900. 00000
EACH
17, 466. 80000
1, 815. 000
LF
5. 45000
4. 000
EACH

4, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 03/ 2020

27,228

104, 800

.00

.00

.00

.00

.00

22

.00

.00

80

.00

.00

10: 17: 47

AMOUNT

27,228

104, 800

.00

.00

.00

.00

.00

22

.00

.00

80

.00

.00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21288-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 718 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 MATERI AL ALLOWANCE Et hernet Switch Type | 4.000
EACH 0. 000 0.00
3, 216. 83000 4. 000 12,867. 32
0240 614-87692 Et hernet Switch Type II 7.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0240 MATERI AL ALLOWANCE Et hernet Switch Type |1 7.000
EACH 0. 000 0.00
3,109. 01280 7.000 21, 763. 09
0245 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0245 MATERI AL ALLOWANCE Et hernet Agg Switch Type | 1. 000
EACH 0. 000 0.00
5,867. 82000 1. 000 5,867. 82
0250 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0255 626-00000  *Mbbilization 1. 000 0. 250
LS 0. 250 14, 750. 00
59, 000. 00000 0.500 29, 500. 00
0260 626-01104 *Public Information Services (Tier V) 1. 000 0. 200
LS 0. 000 0. 00
7, 100. 00000 0. 200 1, 420. 00
0265 630-00000  *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0270 630- 00007 *Traffic Control Inspection 15. 000 0. 000
DAY 0. 000 0.00
75. 00000 0. 000 0.00
0275 630-00012 *Traffic Control Management 85. 000 15. 000
DAY 12. 000 10, 920. 00

910. 00000 27.000 24,570. 00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21288-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: | TSSWO1- 718 ESTI MATE NO 0003 10: 17: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80341 *Construction Traffic Sign (Panel Size A 20. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 6. 500
EACH 5. 500 1, 210. 00
220. 00000 12. 000 2, 640. 00
0290 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 1. 000 220. 00
220. 00000 1. 000 220. 00
0295 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0300 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0.500
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 500 750. 00
0305 630-80360 *Drum Channel i zi ng Device 60. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 100. 000 10. 000
EACH 10. 000 190. 00
19. 00000 20. 000 380. 00
0315 630-80393 *Stackabl e Vertical Panels 100. 000 5. 000
EACH 0. 000 0. 00
28. 00000 5. 000 140. 00
0320 630-85041  *Mbbile Attenuator 50. 000 0. 000
DAY 5. 000 3, 750. 00
750. 00000 5. 000 3, 750. 00
0325 700-70010 F/ A M nor Contract Revisions 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 9
ESTI MATE RUN 04/ 03/ 2020

CAT NO0200

0335

0340

0345

0350

0355

700- 70023

700- 70082

700-70111

700- 70230

700- 70380

CAT NO0400

0360

620- 00020

C21288
21288-BID
| TSSW1-718
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Furnish & Install

El ectri cal

Project First Program

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Servi ce

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
800. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 17: 47
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1,129,997.50 % 267,650.92$% 417,459.13
0. 000
0. 000 0.00
0. 000 0. 00
800. 00 $ 0.00% 0. 00
1,130,797.50 $ 267,650.92$% 417,459.13



